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August 4, 2000

US EPA

Technical Enforcement Program 8 ENF-T
999 18" S, Suite 500

Denver, CQ 80202

Attn: Mr, Paul Peronard
Dear Paul:
Progress Report for the Week of July 27 — August 4, 2000

e July 27 - Started preparation in the planer shop to clean planer bits, Built wooden boxes for
temporary storage of planer parts,

e Received approval from Paul Peronard about seventh background/perimeter sample location.

e Job trailers for URS, EPA, and AcandS were delivered to the Export Plant job site by G.E.
Capital.
The URS decon. trailer was delivered to the job site by HAZCO.
Electricity and phones were avatlable to all trailers with the exception of decon, trailer at this
time,

¢ Ordered job materials {(safety fence, silt fence, tools, etc. and safety supplies (safety glasses, etc).

e Scveral meetings were held at the proposed relocation site for Millwork West to discuss building
design, location, utility locations, and fire hydrant locations and specifications.

e Located all atilities at the Export Plant and at the proposed relocation site for Millwork West.

e Finalized locations of two pole buildings for the temporary relocation of Millwork West.

e Plans and contract for construction of pole buildings have been submitted to URS for approval.

e Joan Brownell conducted an archeological and historical survey of the Export Plant,

e Addendum No. 1 was submitted to the EPA for final approval and was preliminarily approved for
implementation,
e  Site preparation for cleaning the planer building began on Friday August 4, 2000.

e Performed dust suppression at the Export Plant site as was needed,

Problems and Issues

e Mel Bumett would not allow work to continuc because of disputc over appraiser’s report,

URS Corparation

707 17th Street, Suite 3400
Denver, CO 80202

Tel: 303.292.0800

Fax: 303.292.5860
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Analytical Data Received
e The results of the personal air sampling are included with this report.
Material Movement aud Disposal

e Uscd PPE material from pre-cleaning parts at the Planer Building was bagged and stored at the
site.

Health and Safety

e July 27 - Collected three personal and one excursion air sample while workers were wiping down
planer parts. ' ;

e July 28 and 29 — Completed two rounds of background sampling at the Export Plant. Split
samples were also collected at this time.

Anticipated Developments Next Week

o Cleaning of the Planer Building, parts, and materials will contirue.

¢ Final approval of Addendum No. 1 is anticipated.

e Final design and contract approval of the two pole structures is anticipated.

Planned Resolutions or Anticipated Problems

e Met with all parties to discuss appraiser’s report.
¢ Agreed that site preparation for cleaning the Planer Building could start Friday August 4, 2000.

Respectfully,

Jim Stout
Project Coordinator
Libby Asbestos Site
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